





Alama علامة

A School-Based Behavioral Observation, Communication, and Referral Digital Early Signals Tool

By
Sahar ElSaleh
Dana Darwish
Sara AlKaabi

Key Evidence


Intervening early is critical to altering long-term trajectories



Pilot Overview: Early Signals Digital Tool (Doha, Qatar)




Prototypes of Application and Forms



How might we enable schools in Qatar to detect and communicate behavioral signal of possible mental distress among students?

Platform Architecture and Pilot



Implementation Phases



PHASE 1:
PROGRAM
DESIGN & TOOL
DEVELOPMENT
8-10 WEEKS

Goal: Build the Early Signals digital tool and operational foundation.

- KEY ACTIVITIES**
- Define user roles (counselor, nurse, parent, admin)
 - Design behavioral forms
 - Develop SOPs (workflow, privacy, legal)
 - Build the prototype
- KEY OUTPUTS**
- Functional prototype
 - SCP manual
 - Integrated assessment tools
 - Training guides

PHASE 2:
PRE-PILOT
PREPARATION

4 WEEKS

Goal: Secure participants and prepare the environment.

- KEY ACTIVITIES**
- School onboarding
 - Parent consent collection (30 parents)
 - Teacher/student enrollment (7 teachers, 1X students)
 - Training enrollment
- KEY OUTPUTS**
- Intro sessions
 - Signed participation agreements
 - Consent records
 - Finalized participant lists

PHASE 3:
TRAINING
IMPLEMENTATION

1-2 WEEKS

Goal: Build capacity for accurate observation and tool use.

- KEY ACTIVITIES**
- Deliver teacher training (behavioral detection)
 - Counselor/nurse training (risk assessment/workflows)
 - Distribute toolkits
- KEY OUTPUTS**
- 7 trained teachers
 - 2 trained health staff (counselor/nurse)
 - Completion certificates
 - Quick-reference toolkits

PHASE 4:
LIVE PILOT
IMPLEMENTATION

8-12 WEEKS

Goal: Test real-world functionality in one Grade 8 class.

- KEY ACTIVITIES**
- Teachers submit behavioral observations
 - Counselors review/assign risk levels
 - Parent communication
 - Health service referrals
 - Weekly team monitoring
- KEY OUTPUTS**
- Active system usage reports
 - Structured observation records
 - Referral logs
 - Monitoring reports


PHASE 5:
EVALUATION
& REFINEMENT

4 WEEKS

Goal: Assess effectiveness and prepare for scale-up.

- KEY ACTIVITIES**
- Analyze system usage/workflow efficiency
 - Collect feedback via interviews (teachers/parents/counselors)
 - Refine tools/SOPs
- KEY OUTPUTS**
- Pilot evaluation report
 - Updated tool prototype
 - Refined training package
 - A scale-up recommendation brief

School-Based Early Identification & Referral Pathway



Total Budget:
350,000
QAR

